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CJIS PROJECT STATUS – FEBRUARY 2011 

SAVIN 

 

VINE Courts Module:  Disposition notices have caused some setbacks; currently projected to be on-line mid-April.         

VINE Custody Module:  The following provides status for the remaining jails:  

• Cass:  ND SAVIN interface was completed and went into production 02-10-11.  We are now just waiting for the 

agency to go live with their JMS; this is anticipated to occur 03-06-11.   

• Morton:  The jail is seeking a new system.  No status change.   

• McKenzie:  Communication has occurred with the agency in February.  They advised integration efforts will be 

slow at best.  They have asked to review the free DSI-Lite JMS.       

Texting Contract:  Contract was signed 02-16-11.  Kick-off meeting occurred 02-23-11. 

GAME AND FISH - HUNTING AND FISHING LICENSES WITH CJIS PORTAL 

The project has been tested and is scheduled for mid-March 2011. 

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

The Bismarck PD/Burleigh County SO records transfer has not been fixed.  ITD developers have worked on CJIS’s 

end to receive the files; SunGard/HTE has not fixed their end.  CJIS is waiting on agency/vendor. 

LERMS 

Belfield PD went live on February 16 which the total number of agencies up to 46.  Burlington PD plans to go live 

within the next month.  The CJIS Marketing efforts developed in the plan helped achieved these results.   

STARS  

Electronic Submission of BCI Dispositions to BCI:  CJIS met with members of BCI to develop a plan to move 

forward for integrating electronically the BCI report that is sent currently from JustWare as a pdf, into the systems 

that BCI uses to review and finalize the print cards. Through review, this project would be considered next 

biennium as BCI is determining the outcome of the JIFS Study.  The study may indicate a possible system re-write 

within BCI that would affect the outcome of this integration.  The agency decided to progress with this project for 

CJIS efforts in order to progress with the project.  CJIS would submit to BCI an xml version of the document that 

can be reviewed for integration.  

JustWare work efforts concentrated on moving through maintenance items for existing customers.  System 

configurations and data cleanup efforts were performed to address issues that resulted from the product upgrade.  

Site visits were not done in February due to time constraints and are planned for in March. 

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

CJIS is waiting for a signed agreement from both Ramsey County SO and Devil’s Lake PD.  A formal letter was sent 

to agencies inquiring on status. 
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JAMESTOWN/STUTSMANCOUNTY INTEGRATION PROJECT 

CJIS had an onsite visit with agency in February.  Interagency agreements were distributed.  The SO signed and PD 

needed to have the agreement reviewed by their City Attorney. 

WAHPETON/RICHLAND COUNTY/ NDSCS 

Agreements have been received from Richland County SO, Wahpeton PD, and NDSCS.  CJIS is working with vendor 

for costs to interface with the involved agencies RMS.   

DHS CHILD SUPPORT – DOCR PROJECT 

This is in the development stage.  Currently, files are being created that will be sent from DOCR to CJIS.  This should 

be implemented in March.   

JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT 

Mr. James Page has conducted interviews with criminal justice agencies and is performing analysis efforts.  The 

project is on schedule.  He will be presenting at the March 10th CJIS Board Meeting his preliminary work efforts. 

CJIS PORTAL USAGE SURVEY 

The report was presented to the CJIS Board during the January meeting.  CJIS will be researching comments made 

in the survey with the input of stakeholders to provide added value to the CJIS Portal.  A user group meeting will be 

held late March depending on user group availability. 
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Projects on HOLD 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

2011 - New World, RMS vendor, has information to prepare an estimate to implement the desired RMS records.  

The agency is expecting to have a go-live of the new system March 6, 2011. 

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

Grand Forks database has been switch over to SQL Server.  A meeting is being scheduled to start discussions again, 

hopefully in April depending on agencies schedule.  If flooding occurs this could be June 2011. 

DICKINSON/STARK COUNTY INTEGRATION PROJECT 

The project is on hold until the March 10
th

 CJIS Board meeting as the agencies have determined not to continue 

the project without CJIS funding the maintenance fees.   

24*7 PORTAL ACCESS (BCI) 

The Office of Attorney General will advise CJIS when they are ready to work with CJIS.  This could potentially be 

middle of 2011. 

 

 


